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Special Called Meeting of the Board of Regents
You are reminded that a special called meeting of the
Board of Regents has been set for 3:00 p.m. Wednesday,
March 31, 1976. The Campus and Building Committee will
meet at 2:00 p.m. preceding the board meeting and all
regents are invited for this committee session.

II. Report from Resident Engineer

•

Attached is a report from our director of physical plant
and resident engineer for the week ending March 26, 1976.
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MAR 2 9 1976
CONSTRUCTION PROGRESS REPORT
Week Ending: March 26, 1976

General:

Good progress continues to be made in the several work
areas. All buildings are now completely enclosed and
virtually all interior walls are in place. Interior
work continues in all buildings.

Student Center:

The following work activities are all near complete:
mechanical, electrical, ceiling tile, plumbing,
interior drywall, carpet, VAT, brick, doors, hardware
and casework. The second floor interior window
partition around the open skylight pass has been installed.
Work is progressing well on elevator and fire alarm
installation.

Administration:

All work activities continue to progress well. Carpet
ceiling tile, casework, interior partitions, and paint work
is near complete on the third floor. A similar position is
true for the first and second floors except for carpet
installation which is still underway. Electrical trimming
out continues. Plumbing work is also still underway.

Science/Math:

All drywall partitions are now in place. Tape/float work
and painting continues throughout. The most significant
progress is evident in the installation of laboratory
equipment. Vinyl asbestos tile work is nearing completion
in the first floor laboratory areas. Electrical, mechanical,
and plumbing efforts are continuing and are on schedule.

Power Plant:

Work balancing the water system connected with the cooling
towers is underway. Painting of piping and exposed concrete
block walls is progressing well. Work on starting the
Carrier chillers is expected to resume soon.

Site Work:

Sidewalks in front of the Administation and Science/Math
buildings have been poured. Steps in front of the Student
Center have been poured also. Top soil has been placed in
several areas and will be spread as soon as weather permits.
Progress is good in this area.
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L. J. Grubbs, P.E
Director of Physical Plant
and Resident Engineer
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